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RE: Monthly Progress Report No. 84
Ciba Specialty Chemicals, 180 Mill Street, Cranston, RI 02905 
EPA ID RTO001194323

Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992,1 am
submitting the monthly stabilization progress report for June 1997.

1.0 SUMMARY

Stabilization Plan (IRM)

• Contaminated groundwater in the Production Area (AOC 13) - The groundwater 
extraction wells 110 and 120, as well as, the pretreatment system continued to operate 
with no problems. Since the initiation on September 29, 1995, the groundwater 
stabilization pretreatment plant has processed approximately 54.3 million gallons of 
contaminated groundwater meeting the permit wastewater discharge limits for the City 
of Cranston, Rhode Island.

• Soil in the Production Area (SWMU 11) - The Soil Vapor Extraction (SVE)
System controls and instrumentation are being updated by Advanced Automation 
Associates to provide for 24 hour operation (see attached memo).

The SVE system was placed into operation on July 8, 1997, in manual mode, 
operating 8 A.M. to 3 P.M. Monday through Friday. This limited operational mode 
will provide additional information on the SVE system until a continuous mode is 
established.
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2.0 DISCUSSION

A report summarizing the groundwater sampling results is in preparation.

3.0 SCHEDULE OF ACTIVITIES

• Start-up the SVE continually
• Compliance groundwater sampling report (July 1997)

4.0 OTHER COMMENTS

If you have questions or need additional information, please contact me at 908 914-2737 
or fax 908 914-2909.

Sincerely,

Attachments: 1
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Date: July 10, 1997 

From: P. Sherry 

To: B. Cohen

Subject: Cranston sve system

The following is a brief summary of the sve system 
operational status. The SVE system is presently being operated 
monday to friday, 8hrs. per day. Onsite personnel are taking 
samples and logging the operational information of the unit.

A completed functional specification and P&ID drawing set 
will be given to AAA the week 7/13, This will allow the 
control logic to be written and checked before arriving at the 
site are installed there after.

The control panel will be removed from the system when 
the program is completed and tested at AAA. All I/O points and 
logic will be varified and tested, then reinstalled and the 
unit tested under normal operation.




